
DEPARTMENT OF PUBLIC WORKS 
ENGINEERING DIVISION 

October 15,2002 

Mr. Kevin L. Sharpe 
Director of Processing and Information 
Transportation Division 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, Illinois 62701 

RE: Expenditure Status Report 
Charter Oak Road Extension 
City of Peoria, Illinois 
Report # I  
Report Date: October 15, 2002 
Reporting Period: April 24, 2002 through October 24, 2002 
Illinois Commerce'Commission IntGim Order: TO1 -0032 
Amendinu Interim Order Date:April24, 2002 

7C\oo[)L/ "' 
Dear Mr. Sharpe: 

Per the referenced I.C.C. Interim Order, this letter will serve as the required Expenditure Status 
Report for the current reporting period. Required information follows: 

Expenditure status: see attached spreadsheets broken into Phase I Engineering (complete), 
Phase II Engineering (ongoing), and Phase I Construction (just beginning-no expenses to date) 

Percent complete of construction: 0% (project just awarded) 

Schedule: The project is on schedule 

Please contact Jane Gerdes of City engineering staff at (309) 494-8819 if you require further 
information. 

City Engineer 

Enclosure 
xc: Beth Jensen, City of Peoria, Legal Department 

Ed Andrews, Harding ESE 

,I 
no;;., I 

City Hall Building 
419 Fulton Street 
Peoria, Illinois 61602-1277 
3091494-880 1 
FAX 309/494-8658 



Expenditure Totals By Vendor 

Expenditures thru 08/18/97 

Vendor To-Date Total: 

1 City of Peoria $992.46 
2 Frames+ $26.40 
3 QST $331,986.41 
4 SURDEX $12,298.00 

Budgets 
1995 I 1996 I 1997 I 1998 I 1999 I Total 

300,0001 500.0001 500,000.00 I 2,500,0001 3,800,000 

Expenditures Vs. CONTRACT II Expenditures Vs. BUDGET 
CONTRACT EXPEND. TOTAL EXPEND. (OVER) 

ESTIMATE TO-DATE BUDGET TO-DATE UNDER 

$332,766.00 $331,986.41 $1,300,000.00 $345,303.27 $954,696.73 



CHARTER OAK ROAD - PHASE II ( E & r / d e ~ w z  ) 

I I I 
I 

I I I 

11/19/99 INancy Weaver I 55.11 I 
12/03/99 IGepfords 84,191.72 I 
12/27/99 IQuinn Johnston I 146.40 I 
12/27/99 Clark Engineers 367.77 
01/14/00 ESE 8,249.47 
02/04/00 Quinn Johnston 473.30 
02/11/00 ESE 9,162.75 

475 nn 





Expenditure Totals By Vendor 

Through 1011 1/02 

Vendor To-Date Total: 
1 ESE(QST) $624.405.87 

I 

2 Woife. Gene $5;825.00 
3 Homestead Title $570.00 
4 Quinn,Johnston $65,285.78 
5 Dixon, Laukitis $450.00 
6 Clark Engineers 
7 Nancy Weaver $4,960.88 
8 Ray&Sharon Gepford $84,191.72 
9 Alliance Crt Reporting $293.40 

$13,886.34 [NTE $10,000 for RR Srid! 

13,151.88 

ncludes $3,90ORose Time)] 



10 Mary Ulrich. TaxCoilc 
11 LevoyAcquisSeN 
12 JamesKlopfenstein 
13 UnionPacificRRCo. 
14 Ethel M Sewell 
15 James&PatriciaGraves 
16 DLD Tit18 Services. In( 
17 RecarderDeeds 
18 Journalstar 
19 MefltReporters 
20 PeoriaCountyTreasure 
21 David J Russell 
22 EdwardRoseBldgCo 
23 HardingESE 

Expenditures Vs. CONTRACT 
CONTRACT EXPEND (OVER) 
ESTIMATE QpJE UNDER 

QSTIESE 
$831,38900 5624,405 87 $206,983 13 

$1,919.18 
$225.00 

$5,150.00 
$493,941.04 
$72,638.82 
$23,500.00 
$62,935.30 

$36.00 
$550.62 

$1,269.75 
$68,000.00 
$23,270.46 

$350,000.00 
$1,037.50 *Asbestoslnspection 

- 
Expenditures Vs. BUDGET 

TOTAL EXPEND (OVER) 

m r  TO-DATE UNDER 

$954,696 73 $1,904,342 66 ($949,645 93) 

$1,904,342.66 
~ 

Budgets 
1995 I 1996 I 1997 I 1998 1 1999 1 Total 
300,000( 500,000( 500.000.00 1 2,500,000) 3,800,000 



TOTALS BY TYPE: 

Expenditure Totals By Vendor 

Expenditures thru /O - i i i 0 2- 

Vendor To-Date Total: 



~ 

2000 2001 I I Total 

$7,275,0001 $7,275,000 

Expenditures Vs. CONTRACT Expenditures Vs. BUDGET 

ESTIMATE TO-DATE UNDER TO-DATE UNDER 

. $400,700.00 $0.00 $400,700.00 $7,275,000.00 $0.00 $7,275,000.00 


